



SUNNY GROVE PARK

Utility Extension Project

Project Update

September 2026

Significant progress has been made on the project. The new force main extending to US-41 has been constructed and placed into service.

The wastewater treatment plant has been completely removed, and the percolation ponds have been removed. Organics have been removed from the pond bottoms, and the ponds have been mostly backfilled with soil. Additional backfilling remains before the area can be graded and sodded with Bahia sod.

The new sewer lift station wet well has been installed, along with the new pumps. The new control panel is in place but has not yet been fully connected as site improvements continue. The backup generator has also been installed and will be connected to the control panel as the remaining work progresses.

Overall, the project continues to move forward, with the remaining work focused on completing the site improvements, electrical connections, final grading, and restoration.

Stay Connected. Stay Informed.

For project-related questions please contact the Village of Estero public information consultant:

Precision CMA, Inc. 239-478-9152 | info@SunnyGroveUEP.com

For more information about the project, please visit www.VOEUEP.com